

SMP Update Project Schedule

2009		Key Actions
September		
M	14-Sep	BoCC deliberations on SMP
M	21-Sep	BoCC deliberations on SMP
W	23-Sep	BoCC deliberations on SMP
M	28-Sep	BoCC deliberations on SMP
October		
Th	1-Oct	BoCC final deliberations on SMP
M	5-Oct	DCD begins preparation of SMP based on BoCC revisions
T	13-Oct	DCD submits BoCC Agenda Request for SMP briefing
M	19-Oct	DCD briefs BoCC on SMP revisions
T	20-Oct	DCD submits BoCC Agenda Request for SMP grant contract extension request to ECY
Th	22-Oct	<i>DRAFT Locally Approved SMP</i> document to BoCC for final review (and posted online)
M	26-Oct	BoCC sends SMP grant contract extension request letter to ECY for 12/30/09 deadline
November		
T	3-Nov	DCD submits BoCC Agenda Request for SMP approval with a draft resolution
M	9-Nov	BoCC resolution to locally approve SMP for ECY submittal
T	10-Nov	DCD begins preparation of ECY submittal packet with locally approved SMP, Final Cumulative Impacts Analysis, SMP Checklist
W	11-Nov	Veteran's Day Holiday
Th - F	Nov 26-27	Thanksgiving Holiday
December		
T	15-Dec	DCD target for submittal
F	25-Dec	Christmas Holiday
W	31-Dec	Revised deadline for submitting a locally-approved SMP to Ecology for review & final adoption
January 2010		
M	4-Jan	Ecology review process begins (WAC 173-26-120)