

SMP UPDATE SCHEDULE

<u>2009</u>	Key Actions	Ecology input requested
February		
W	4-Feb	PC deliberations on PDSMP
W	18-Feb	PC deliberations on PDSMP
W	25-Feb	PC deliberations on PDSMP
March		
W	4-Mar	PC deliberations on PDSMP
W	11-Mar	PC deliberations on PDSMP
W	18-Mar	PC deliberations on PDSMP
W	25-Mar	PC deliberations on PDSMP
April		
W	1-Apr	PC deliberations on PDSMP
W	8-Apr	PC deliberations on PDSMP
W	15-Apr	PC deliberations on PDSMP
W	22-Apr	PC deliberations on PDSMP
Th	29-Apr	PC deliberations on PDSMP
May		
W	6-May	PC deliberations on PDSMP
W	13-May	PC deliberations on PDSMP
W	20-May	PC final deliberations on PDSMP Li/Lo revisions PC motion to submit PDSMP Li/Lo revisions to DCD
Th	21-May	PC Chair transmits final PDSMP Li/Lo revisions to DCD; DCD prepares <i>PC Revised Draft SMP</i> for publishing DCD submits legal notice to Leader
M	25-May	Memorial Day Holiday
W	27-May	Publish legal notice for PC Public Hearing #2, open comment period, and document publish date
June		
W	3-Jun	Release <i>PC Revised Draft SMP</i> Open Public Comment period (2 weeks)
		X
W	17-Jun	PC Public Hearing on <i>PC Revised Draft SMP</i>; Close Public Comment period
Th	18-Jun	DCD begins to process public comment for PC consideration
T	30-Jun	Ecology grant funds expire
July		
W	1-Jul	PC deliberations on any further revisions to reflect public comment
F	3-Jul	Independence Day Holiday
W	8-Jul	PC deliberations on any further revisions to reflect public comment
W	15-Jul	Final PC deliberations on any further revisions to reflect public comment; PC determines GMI findings & conclusions PC motion to recommend <i>PC Final Draft SMP</i> to BoCC
Th	16-Jul	PC Chair transmits <i>PC Final Draft SMP</i> to DCD staff
T	21-Jul	DCD submits Board Agenda Request to the County Adm to submit the <i>PC Final Draft SMP</i> recommendation to BoCC
M	27-Jul	<i>PC Final Draft SMP</i> submitted to BoCC via regular agenda item;
T	28-Jul	DCD submits Board Agenda request to the County Adm to submit the DCD final recommendation on the draft SMP
DATES BELOW ARE TENTATIVE		
August		
M	3-Aug	DCD Final Recommendation submitted to BoCC via regular agenda; Board approval of legal notice for PH; DCD submits legal notice to Leader
T	5-Aug	Publish legal notice for BoCC PH; Open Public Comment period (20 days);
		X
M	10-Aug	BoCC workshop on SMP?
W	17-Aug	BoCC workshop on SMP?
M	24-Aug	BoCC Public Hearing on SMP; Close Public Comment period
T	25-Aug	DCD begins processing public comment for BoCC consideration
M	31-Aug	5th Monday - BoCC deliberations?
September		
M	7-Sep	Labor Day Holiday
T	8-Sep	BoCC begins deliberations to identify any needed revisions based on public comment
M	14-Sep	BoCC deliberations
M	21-Sep	BoCC deliberations
M	28-Sep	BoCC final deliberations on SMP
T	29-Sep	DCD begins preparation of SMP based on BoCC revisions
October		
T	6-Oct	DCD submits BoCC Agenda Request for SMP approval
M	12-Oct	BoCC resolution to locally approve SMP for ECY submittal
T	13-Oct	DCD begins preparation of ECY submittal packet with locally approved SMP, Final Cumulative Impacts Analysis, SMP Checklist
W	30-Oct	Revised deadline for submitting a locally-approved SMP to Ecology for review & final adoption
November		
M	2-Nov	Ecology review process begins (WAC 173-26-120)
		X