

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: December 13, 2010

Subject: Supplemental Agreement for Consultant Services with Shearer Design LLC for Willoughby Creek Bridge Repair, Upper Hoh Road MP 3.5, XO1825, Federal Aid No. ER-0902(318)

Statement of Issue: Public Works staff requests a supplement to the agreement with Shearer Design LLC for Willoughby Creek Bridge Repair, executed on July 27, 2009. This supplement is for a modification to the time for completion. There are no changes to the scope or budget.


Analysis/Strategic Goals/Pro's & Con's: This supplement is for modifying the existing time for completion from December 31, 2010 to December 31, 2011. This project was originally planned for construction in 2010, but has been delayed to 2011 construction due to difficulties with permitting and right of way acquisition. Consultant services for permitting and construction inspection will extend through 2011.

Fiscal Impact/Cost Benefit Analysis: The maximum amount payable under this contract will remain unchanged at \$163,076. This work is funded at 86.5% by the Federal Highway Administration and 13.5% by the County Road Fund.

Recommendation: The Board is requested to execute the Supplemental Agreement with Tetra Tech, Inc., and return to Public Works.

Department Contact: Monte Reinders, County Engineer, 385-9242.

Reviewed By:


Philip Morley, County Administrator

12/13/10
Date

SUPPLEMENTAL AGREEMENT NUMBER 1	CONSULTANT ADDRESS/TELEPHONE: Shearer Design LLC 3613 Phinney Ave. N. #A Seattle, WA 98103 Phone: (260) 781-7830
AGREEMENT NUMBER: Shearer - 2009	
PROJECT NUMBER: XO1825	NEW MAXIMUM AMOUNT PAYABLE: \$163,076.00 (no change)
PROJECT TITLE: Willoughby Creek Bridge Repair, Upper Hoh Rd. MP 3.5	NEW COMPLETION DATE: December 31, 2011

The County of Jefferson, State of Washington, desires to supplement the agreement entered into with Shearer Design LLC and executed on July 27, 2009 and identified as:

Shearer - 2009

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

Section II

For Section II, SCOPE OF WORK, there is no change to the original agreement.

Section IV

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the date for completion of the work to read:

This contract will expire on December 31, 2011

Section V

For Section V, PAYMENT, there is no change to the original agreement.

If you concur in this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

SHEATHER DESIGN
Consultant


Consultant's Signature


11/16/10
Date


COUNTY OF JEFFERSON
BOARD OF COMMISSIONERS

David W. Sullivan, Chairman

Phil Johnson, Member

John Austin, Member

Approved as to form only this 12th
day of NOVEMBER, 2010

Prosecuting Attorney

 (for)
Frank Gifford
Public Works Director