

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director

Agenda Date: September 6, 2011

Subject: Execution of Contract Change Order with Shold Excavating, Inc. for Leland Valley Road West Flood Fix, County Project No. CR1854,

Statement of Issue:

Execution of the contract change order with Shold Excavating, Inc. for Leland Valley Road West Flood Fix, County Project No. CR1854.

Analysis/Strategic Goals/Pro's & Con's:

The Change Order No. 1 provides for replacing 250 tons of Gravel Borrow with 250 Tons of Crushed Surfacing Base Course and for adding the placement and removal of a Turbidity Curtain.

Fiscal Impact/Cost Benefit Analysis:


The cost of the contract change order is \$3,400.00. This will be funded at 100% by Jefferson County roads fund. The original contract amount was \$40,464.36

Recommendation:

The attached contract change order is recommended for your execution. The Board is asked to sign the contract change order where indicated, and return two signed originals to Public Works (attn. Jon Watson).

Department Contact: Monte Reinders, P.E., County Engineer 385-9242

Reviewed By:



Philip Morley, County Administrator



Date

FR

Ordered by County Engineer under terms of
 Section 1 - 04. 4 of the Standard Specifications
 Change proposed by Contractor

Endorsed by: Shold Excavating Inc.
John T. Shold Contractor Firm Name
 Signature pres Date 8-12-11
 Title

Consent given by Surety: (when required)
 By: _____
 Attorney-in-fact Date

Contract No. CR1854
 To:
 Shold Excavating, Inc.
 P.O. Box 179
 Port Hadlock, WA 98339
 Attn: Tim Johnson

Project Title Leland Valley West
 Flood Fix

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

Replace Item 4, Gravel Borrow with new Item 4, Crushed Surfacing Base Course (Standard Specification 9-03.9(3) for Base Course) at the same estimated quantity (250 Tons).

The revised Contract Unit Price for Item 4, Crushed Surfacing Base Course is \$35.27 per ton resulting in a net increase of \$3,000.00 to the estimated contract amount . Gravel Borrow @(\$23.27) x 250T = (\$5,817.50); Crushed Surfacing Base Course @ \$35.27 x 250T = \$8,817.50; \$8,817.50 - \$5,817.50 = \$3,000.00 net increase.

Add new Item 17, Placing and removing Turbidity Curtain as directed by the Engineer (approximately 50 linear feet). The Turbidity Curtain is supplied by the Contracting Agency. The contract unit price (Lump Sum) for placing, removing and retuning it to the Agency the Turbidity Curtain is \$400.00.

All other contract provisions apply and are not changed by this change order.

Approved as to form only:

David Alway 8/24/2011
 Jefferson Co. Prosecutor's Office

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$40,464.36	\$40,464.36	\$3,400.00	\$43,864.36
ORIGINAL CONTRACT TIME	CURRENT CONTRACT TIME	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME
15 Days	15 Days	0 Days	15 Days

APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 8/12/11 Project Manager Date	APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 8-12-11 County Engineer Date
APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 8/12/11 Engineering Services Manager Date	APPROVED <input type="checkbox"/> _____ Chair, Jefferson County Commissioners Date