

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: October 3, 2011

Subject: Execution of Contract Change Order #2 with Anderson Environmental Contracting, LLC, Dismal Creek Culvert Replacement, Upper Hoh Road, M.P. 9.19, Co. Rd. No. 914207, Federal Aid Project No. ER-0701(051), County Project No. X01736,

Statement of Issue:

Execution of a contract change order with Anderson Environmental Contracting, LLC for the Dismal Creek Culvert Replacement project, County Project No. X01736.

Analysis/Strategic Goals/Pro's & Con's:

Emergency repairs were completed at Upper Hoh Road M.P. 4.0 in March, 2007, with construction of 400 lineal feet of armored bank protection. Remaining work consists of mitigation as required by the Washington State Dept. of Fish & Wildlife (WDFW). The mitigation will be satisfied by replacing the fish-passage barrier culvert at Dismal Creek, Upper Hoh Road M.P. 9.19, with a three-sided concrete box culvert.

This contract change order will provide for two changes: Part A: the work required for a change in grade for two culvert wingwall footings, Part B: Six additional contract working days to complete the three-sided concrete box culvert.

Fiscal Impact/Cost Benefit Analysis:

The cost of the contract change order is Part A: \$1,077.33 and no contract days, Part B: \$0.00 and six contract days. This will be funded at 86.5% by the Federal Highway Administration and 13.5% by the Jefferson County roads fund. The original contract amount was \$258,327.31

Recommendation:

The attached contract change order is recommended for your execution. This action is recommended, as it will allow for the completion of this project. The Board is asked to sign the contract change order where indicated, and return two signed originals to Public Works (attn. John Wayand).

Department Contact: Monte Reinders, P.E., County Engineer 385-9242

Reviewed By:


Philip Morley, County Administrator

9/28/11
Date

