

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: December 12, 2011

Subject: Supplemental Agreement for Consultant Services with Tetra Tech, Inc. for Upper Hoh Road Culvert Replacements:
Upper Hoh Rd. MP 4.0, Fed. Aid No. ER-0701(051)
Upper Hoh Rd. MP 7.7-8.0, Fed Aid No. ER-0801(025)
Upper Hoh Rd. MP 9.7, Fed. Aid No. ER-0902(340)

Statement of Issue: Public Works staff requests a modification to the agreement with Tetra Tech, Inc. to extend the time for completion from December 31, 2011 to December 31, 2012.

Analysis/Strategic Goals/Pro's & Con's: This supplement to the agreement between Jefferson County and Tetra Tech is for extending the time for completion to December 31, 2012. Culvert replacements that were originally planned for construction in 2011 have been shifted to 2012 construction in order to avoid conflicts with other Upper Hoh Road projects. As a result, design and permitting of these projects will not be completed by the current time for completion of December 31, 2011.

Fiscal Impact/Cost Benefit Analysis: This supplement is only a time extension. The maximum amount payable will remain at the current amount of \$467,174.51. This work is funded at 86.5% by the Federal Highway Administration and 13.5% by the County Road Fund.

Department Contact: Monte Reinders, P.E., County Engineer, 385-9242.

Recommendation: The Board is requested to execute the three originals of the Supplemental Agreement with Tetra Tech, Inc., and return two originals to Public Works.

Reviewed By:


Philip Morley, County Administrator

11/23/11
Date

SUPPLEMENTAL AGREEMENT NUMBER 3	CONSULTANT ADDRESS/TELEPHONE: Tetra Tech, Inc. 1420 Fifth Avenue, Suite 600 Seattle, WA 98101-2357 Phone: (260) 883-9300
AGREEMENT NUMBER: Tetra Tech -- Upper Hoh Road	
PROJECT NUMBER: XO1736, XO1781, and XO1821	MAXIMUM AMOUNT PAYABLE: \$467,174.51
PROJECT TITLE: Upper Hoh Road Culvert Replacements	NEW COMPLETION DATE: December 31, 2012

The County of Jefferson, State of Washington, desires to supplement the agreement entered into with Tetra Tech, Inc. and executed on January 19, 2010 and identified as:

Tetra Tech – Upper Hoh Road

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

IV

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the date for completion of the work to read:

This contract will expire on December 31, 2012

If you concur in this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

Tetra Tech, Inc.
Consultant

COUNTY OF JEFFERSON
BOARD OF COMMISSIONERS


Consultant's Signature


John Austin, Chairman


12/1/11
Date

Phil Johnson, Member

David W. Sullivan, Member

Approved as to form only this 28th
day of NOVEMBER, 2011.


Prosecuting Attorney



Frank Gifford
Public Works Director