

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: June 11, 2012

Subject: Change Order No. 1, Pavement Marking on Jefferson County Roadways for calendar years 2012 & 2013

Statement of Issue:

Change Order No. 1 with Apply-A-Line, Inc. for Pavement Marking on Various County Roadways for calendar years 2012 & 2013, County Project No. 180 542 1897.

Analysis/Strategic Goals:

Change Order No. 1 modifies Washington State Department of Transportation Standard Specifications Section 1-08.5 Time For Completion of 2012 & 2013 pavement markings Phase 1 work.

Fiscal Impact:

Change Order No. 1 does not change the estimated Contract amount of \$453,816.62.


Recommendation:


The Department of Public Works recommends the Board approve Change Order No. 1 and authorize the Chair to sign three (3) original Change Order No. 1 where indicated and return two (2) copies to the Department of Public Works for final processing.

Department Contact:

Darrel Erfle, Project Manager 385-9160

Reviewed By:


Philip Morley, County Administrator



Date

Ordered by County Engineer under terms of
 Section 1 - 04. 4 of the Standard Specifications
 Change proposed by Contractor

Project No. 180 542 1897
 To:
Apply-A-Line, Inc.
175 Roy Road SW Bldg. C
Pacific, WA 98047
Ph: 253-299-1250

Project Title 2012-2103 Pavement Marking on Jefferson County Roadways

Endorsed by: Apply-A-Line, Inc.
Contractor Firm Name

 5/25/12
Signature Date

Asst Vice President
Title


Consent given by Surety: (when required)
 By: N/A
Attorney-in-fact Date

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

Year 2012: Section 1-08.5 of the Specifications is modified as follows: Contractor will initiate Phase 1 pavement markings on August 1, 2012 and shall have 12 working days in which to complete Phase 1 work.


Year 2013: Section 1-08.5 of the Specifications is modified as follows: Contractor will initiate Phase 1 pavement markings between August 1 and August 15, 2013 and shall have 5 working days in which to complete Phase 1 work.


Approved as to form only!


 5/23/12
Jefferson Co. Prosecutor's Office


All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT \$453,816.52	CURRENT CONTRACT AMOUNT \$453,816.52	ESTIMATED NET CHANGE THIS ORDER \$0.00	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$453,816.52	
2012 ORIGINAL CONTRACT TIME 15 days (Phase 1) 10 days (Phase 2)	2012 CURRENT CONTRACT TIME 15 days (Phase 1) 10 days (Phase 2)	2012 CONTRACT TIME CHANGE (Add/Del) -3 days (used) 0 days	2012 NEW CONTRACT TIME 12 days (Phase 1) 10 days (Phase 2)	

APPROVAL RECOMMENDED
  5/17/12
Project Manager Date

APPROVAL RECOMMENDED
  5/17/12
Road Operations Superintendent Date

APPROVAL RECOMMENDED
  5-18-2012
Engineering Services Manager Date

APPROVAL RECOMMENDED
  5.21.12
County Engineer Date

APPROVED

Chair, Jefferson County Commissioners Date