

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: July 23, 2012

Subject: Change Order No. 1, Spruce Creek Culvert Replacement, Upper Hoh Road MP 9.70, Federal Aid Project No. ER-0902(340), County Project No. XO1821

Statement of Issue: Change Order No. 1 with Seton Construction for the Spruce Creek Culvert Replacement, County Project No. XO1821.


Analysis/Strategic Goals/Pro's & Con's: Heavy rainfall and high flows in Spruce Creek in January, 2009 caused significant damage to the roadway and culvert, requiring temporary, emergency repairs at Upper Hoh Road MP 9.7. Public Works applied for and received funding from the Federal Highway Administration (FHWA) to replace the existing culverts at MP 9.7 with a new structure. The new structure will be a 22 ft. span, 3-sided, concrete box culvert. Change Order No. 1 is necessary in order to make a required change to one of the bridge rail details.


Fiscal Impact/Cost Benefit Analysis: There will be no change to the contract amount for this change order. The original contract amount will remain unchanged at \$397,507.43. This project is funded at 86.5% by the Federal Highway Administration, and 13.5% by County road funds.

Recommendation: Public Works recommends that the Board execute all three originals of Change Order No. 1 with Seton Construction and return two (2) originals to Public Works for further processing.

Department Contact: Mark Thurston, P.E., Project Manager, 385-9160.

Reviewed By:


Philip Morley, County Administrator


Date

Ordered by County Engineer under terms of
 Section 1 - 04. 4 of the Standard Specifications
 Change proposed by Contractor

Contract No. X01821
 To:
 Seton Construction
 4640 S. Discovery Road
 Port Townsend, WA 98368

Endorsed by: Seton Construction
Contractor Firm Name
Bruce B. Baker Jr. 6/14/12
Signature Date
Vice President
Title

Consent given by Surety: (when required)
 By: _____
Attorney-in-fact Date

Project Title Spruce Creek Culvert Replacement

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

The plans are hereby modified as follows:
 On Sheet No. C3, Section drawing No. 1, the #4 dowels which connect the single slope concrete barrier to the culvert shall be epoxy coated in accordance with Section 9-07.5(1) of the Standard Specifications.

There will be no change in the contract amount for this change order.

Approved as to form only:
David Alvarado 7/11/12
 Jefferson Co. Prosecutor's Office

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE	
\$397,507.43	\$397,507.43	\$0.00	\$397,507.43	
ORIGINAL CONTRACT TIME (days)	CURRENT CONTRACT TIME (days)	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME (days)	
50	50	0	50	

APPROVAL RECOMMENDED
 Mark Hunter 6-13-2012
Project Manager Date

APPROVAL RECOMMENDED
 [Signature] 6-25-12
County Engineer Date

APPROVAL RECOMMENDED
 [Signature] 6-13-2012
Engineering Services Manager Date

APPROVED

Chair, Jefferson County Commissioners Date