


Jefferson County  
Board of Commissioners  
Agenda Request

**To:** Board of Commissioners  
Philip Morley, County Administrator

**From:** Monte Reinders, Public Works Director 

**Agenda Date:** August 12, 2013

**Subject:** Execution of Change Order #1  
Larry Scott Trail, Project No. CR1069  
County Road No. 860100

---

**Statement of Issue:**

The issue is requesting execution of Change Order #1 with C & J Excavating Inc in the amount of \$1,297.22. This Change Order revises the quantity of existing pay items for trail crushed rock, parking area crushed rock, and culvert pipe.

**Analysis/Strategic Goals/Pro's & Con's:**

This project is item number six on the 2013-2018 Six Year Transportation Improvement Program and is included in the 2013 Annual Construction program.

**Fiscal Impact/Cost Benefit Analysis:**

The Recreation and Conservation Office (RCO) will fund 50% of project costs to match local funds.

**Recommendation:**

The Board is asked to sign the three original copies where indicated, and return two signed copies to Public Works (attn Valerie Greene).

**Department Contact:**

Valerie Greene, Project Manager 385-9189


**Reviewed By:**

  
Philip Morley, County Administrator

  
Date

Ordered by County Engineer under terms of  
 Section 1 - 04. 4 of the Standard Specifications  
 Change proposed by Contractor

Endorsed by: C&J Excavating, Inc.  
Contractor Firm Name

 7/30/13  
Signature Date

President  
Title


Consent given by Surety: (when required)

By: \_\_\_\_\_  
Attorney-in-fact Date

Contract No. CR1069  
 To:  
 C & J Excavating, Inc.  
 PO Box 430  
 Carlsborg, WA 98324-0430




Project Title  
 Larry Scott Memorial Trail  
 Milo Curry Trailhead Parking

This contract is revised as follows: This change order revises the quantities of three existing pay items. Trail crushed rock and parking area crushed rock quantities are increased to provide sufficient material to meet design grade, and culvert pipe total length is increased by five feet to extend the drainage outlet.

**Approved as to form only**  
 7/24/13  
 Jefferson Co. Prosecutor's Office  
 David Alvarez, Chief Civil DPA

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE	
\$31,672.00	\$31,672.00	\$1,297.22	\$32,969.22	
ORIGINAL CONTRACT TIME	CURRENT CONTRACT TIME	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME	
20 days	20 days	0 day	20 days	

APPROVAL RECOMMENDED <input type="checkbox"/> <u></u> <u>7/19/13</u> <small>Project Manager Date</small>	APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <u></u> <small>County Engineer Date</small>
APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <u></u> <u>7.9.13</u> <small>Engineering Services Manager Date</small>	APPROVED <input type="checkbox"/> _____ <small>Chair, Jefferson County Commissioners Date</small>

Sheet 2 of 2		JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS		Contract No.	CRI1069	Milo Curry
Date:	7/8/2013 <th colspan="2">CHANGE ORDER ESTIMATE</th> <th>Change Order No.</th> <td>1</td> <td></td>	CHANGE ORDER ESTIMATE		Change Order No.	1	
ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEASURE	UNIT PRICE	ESTIMATED QUANTITY CHANGE	ESTIMATED AMOUNT CHANGE
<b>EXISTING ITEMS REVISED QUANTITIES</b>						
5		PLAIN GALVANIZED STEEL CULVERT PIPE 12 IN. DIA.	L.F.	\$29.00	5.00	\$145.00
8		CRUSHED SURFACING TOP COURSE FOR TRAIL	TON	\$28.20	13.31	\$375.34
9		CRUSHED SURFACING BASE COURSE FOR PARKING AREA	TON	\$24.00	32.37	\$776.88
					<b>ESTIMATED NET CHANGE TOTAL:</b>	<b>\$1,297.22</b>