


Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Monte Reinders, Public Works Director/County Engineer 

Agenda Date: December 16, 2013

Subject: Change Order No. 1, Run-Off-Road and Intersection Safety Project, County Project No. CR1886, Federal Aid Project No. HSIP-0005(259),

Statement of Issue: Authorization of Change Order No. 1 in the amount of \$27,784.56 for the above referenced project.

Analysis/Strategic Goals/Pro's & Con's: Public Works has completed construction for the above referenced project, and recommends authorization of Change Order No 1. There will be no additional change orders for this project.

Fiscal Impact/Cost Benefit Analysis: This project is funded at 100% by the Federal Highway Administration.

Recommendation: Public Works recommends that the Board authorize Change Order No. 1 and return two signed originals to Public Works for further processing.

Department Contact: Matt Klontz, P.E., Project Manager, 385-9160.

Reviewed By:


Philip Morley, County Administrator

Date

Sheet 1 of 2	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS	Change 1
Date: 11/18/2013	CHANGE ORDER	Order No.

Ordered by County Engineer under terms of <input checked="" type="checkbox"/> Section 1 - 04. 4 of the Standard Specifications <input type="checkbox"/> Change proposed by Contractor	Contract No. To: Ron Petersen Petersen Brothers Inc 2008 East Valley Hwy Sumner, WA 98390 ### 384 ### Project Title Run-Off-Road & Intersection Safety Project ###
Endorsed by: <u>Petersen Brothers, Inc.</u> <i>[Signature]</i> Contractor Firm Name <u>11/2/2013</u> Signature Date <u>President</u> Title	
Consent given by Surety: (when required) Additional Permanent Signs (CCOP No. \$) By: _____ Attorney-in-fact Date	

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

- 1) Execute Construction Change Order Proposal (CCOP) No. 01 dated 7/31/13. Widen embankments for non-flared FLEAT-350 Guardrail terminals where identified by the Engineer.
- 2) Execute CCOP No. 02 dated 8/14/13. Furnish & install permanent signs as modified by the Engineer on 7/25/13.
- 3) Execute CCOP No. 03 dated 8/27/13. Furnish & install a large left arrow sign at mile post 0.022 on Paradise Bay Rd.
- 4) Execute CCOP No. 04 dated 9/13/13. Furnish & install sign bracing for rectangular signs greater than 36-inches in length.
- 5) Execute CCOP No. 05 dated 10/10/13. Furnish & install additional permanent signs identified by the Engineer.

In addition to the increase in contract amount attributable to the work described above, the total contract amount of \$473,573.71 is increasing \$11,851.41 through this change order to account for item quantity overrun and is being carried in Item 15 Permanent Signing (\$250.00) and Item 20 Flaggers and Spotters (\$11,601.41).

Approved as to form only
[Signature] 12/9/13
Jefferson Co. Prosecutor's Office
David Alvarez, Chief Civil DPA

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$ 473,573.71	\$ 473,573.71	\$ 27,784.56	\$ 501,358.27
ORIGINAL CONTRACT TIME	CURRENT CONTRACT TIME	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME
75 Working Days	75 Working Days	0	0

APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 11-18-13 Project Manager Date	APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 11-19-13 County Engineer Date
APPROVAL RECOMMENDED <input checked="" type="checkbox"/> <i>[Signature]</i> 11-18-13 Engineering Services Manager Date	APPROVED <input type="checkbox"/> Chair, Jefferson County Commissioners Date

