


Jefferson County  
Board of Commissioners  
Agenda Request

**To:** Board of Commissioners  
Philip Morley, County Administrator

**From:** Monte Reinders, P.E., Public Works Director/County Engineer 

**Agenda Date:** July 7, 2014

**Subject:** Change Order No. 1, Oil City Road MP 8.8 Riprap Stockpile, Oil City Road MP 8.8, County Road No. 134309, County Project No. XO1945

---

**Statement of Issue:** Change Order No. 1 with Seton Construction for the Oil City Road MP 8.8 Riprap Stockpile, County Project No. XO1945.


**Analysis/Strategic Goals/Pro's & Con's:** Oil City Road at MP 8.8 experienced severe bank erosion during March, 2014. The road is now at risk of being washed out at this location. Public Works recommends taking immediate action to construct a riprap stockpile along the road adjacent to the bank erosion. Public Works has executed a contract with Seton Construction in the amount of \$72,900 to perform this work. Change Order No. 1 is necessary in order to add a pay item for 'Flaggers and Spotters' to the contract.


**Fiscal Impact/Cost Benefit Analysis:** Change Order #1 will add \$4,749.30 to the contract, increasing the contract amount from \$72,900.00 to \$77,649.30. This will be funded at 100% by the County Road Emergency Repair Fund.

**Recommendation:** Public Works recommends that the Board execute all three originals of Change Order No. 1 with Seton Construction and return two (2) originals to Public Works for further processing.

**Department Contact:** Mark Thurston, P.E., Project Manager, 385-9160.


**Reviewed By:**

  
Philip Morley, County Administrator

  
Date

Ordered by County Engineer under terms of  
 Section 1 - 04. 4 of the Standard Specifications  
 Change proposed by Contractor

Contract No. XO1945  
 To:  
 Seton Construction  
 4640 S. Discovery Road  
 Port Townsend, WA 98368

Endorsed by: SETON CONSTRUCTION, INC  
 Contractor Firm Name  
  
 Signature  
 6/4/14  
 Date  
 GENERAL MANAGER  
 Title

Consent given by Surety: (when required)  
 By: \_\_\_\_\_  
 Attorney-in-fact Date

Project Title Oil City Rd. MP 8.8  
 Riprap Stockpile

You are ordered to perform the following described work upon receipt of an approved copy of this change order:


The Contractor shall provide Flaggers and Spotters at the following hourly rates and per diem rate:


	Regular	Overtime
Flagger and Spotter (including pickup and traffic control devices)	\$54.95	\$81.34
Per diem for flagger	\$75/day	


The total Flagger and Spotter hours are estimated to be 50 regular time hours and 20 overtime hours. The total estimated days for Per diem is 5 days. Therefore, the estimated net change is equal to (\$54.95/hr X 50 hr) + (\$81.34/hr X 20 hr) + (\$75/day X 5 days) = \$4,749.30

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.


ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$72,900.00	\$72,900.00	\$4,749.30	\$77,649.30
ORIGINAL CONTRACT TIME (days)	CURRENT CONTRACT TIME (days)	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME (days)
n/a	n/a	n/a	n/a

APPROVAL RECOMMENDED  
  
  
 Project Manager  
 6-4-14  
 Date

APPROVAL RECOMMENDED  
  
  
 County Engineer  
 6-13-14  
 Date

APPROVAL RECOMMENDED  
  
  
 Engineering Services Manager  
 6-4-14  
 Date

APPROVED  
  
 Chair, Jefferson County Commissioners  
 Date

**Approved as to form only**  
  
 Jefferson Co. Prosecutor's Office  
 David Alvarez, Chief Civil DPA  
 6/30/14