
Jefferson County Shoreline Master Program (SMP) Update 
Timeline: July 1, 2005 – June 30, 2007 

 

        2005              2006              2007 
      |            | 
July  Sept  Nov.  Jan.  March May  July  Sept.  Nov.  Jan.  March May 

Aug.  Oct.  Dec.  Feb.  April  June  Aug.  Oct.  Dec.  Feb.  April  June 
 | | | | | | | | | | | | | | | | | | | | | | | 
 
 
|  Scope of Work  | 
   Agreement w/ Ecology 
 
  |     Contract w/ Consultants | 
        Initiate STAC 
 
   |   Integration Strategy | 
       Improve Inventory 
 
    | Draft Restoration Plan | 
      Consistency Report 
 
      |  Initiate SPAC | 
         1st Open House 
 
        |  SPAC Meetings – 1 | 
           Restoration Plan 
           SMP Development 
 
           | Draft Preparation | 
 
               | SPAC – 2 | 
                 Proposal 
 
           |  Cumulative Impacts Analysis – SEPA | 
 
                  | Public Review | 
                    Planning Commission 
                    2nd Open House 
 
                     | BoCC Adoption | 
                       SMP Transmittal 
                      to Ecology 


