

SMP UPDATE SCHEDULE

2009

Key Actions

February

W 4-Feb PC deliberations on PDSMP
 W 18-Feb PC deliberations on PDSMP
 W 25-Feb PC deliberations on PDSMP

March

W 4-Mar PC deliberations on PDSMP
 W 11-Mar PC deliberations on PDSMP
 W 18-Mar PC deliberations on PDSMP
 W 25-Mar PC deliberations on PDSMP

April

W 1-Apr PC deliberations on PDSMP
 W 8-Apr PC deliberations on PDSMP
 W 15-Apr PC deliberations on PDSMP
 W 22-Apr PC deliberations on PDSMP
 Th 29-Apr PC deliberations on PDSMP

May

W 6-May PC deliberations on PDSMP
 W 13-May PC deliberations on PDSMP
 W 20-May PC final deliberations on PDSMP Li/Lo revisions
 PC motion to submit PDSMP Li/Lo revisions to DCD
 Th 21-May PC Chair transmits final PDSMP Li/Lo revisions to DCD;
 DCD prepares *PC Revised Draft SMP* for publishing
 DCD submits legal notice to Leader
 M 25-May Memorial Day Holiday
 W 27-May Publish legal notice for PC Public Hearing #2, open comment period, and document publish date

June

W 3-Jun **Release *PC Revised Draft SMP***
Open Public Comment period (2 weeks)
 W 17-Jun **PC Public Hearing on *PC Revised Draft SMP*;**
Close Public Comment period
 Th 18-Jun DCD begins to process public comment for PC consideration
 T 30-Jun Ecology grant funds expire

July

W 1-Jul PC deliberations on any further revisions to reflect public comment
 F 3-Jul Independence Day Holiday
 W 8-Jul PC deliberations on any further revisions to reflect public comment
 W 15-Jul **Final PC deliberations on any further revisions to reflect public comment;**
 PC determines GMI findings & conclusions
PC motion to recommend *PC Final Draft SMP* to BoCC
 Th 16-Jul PC Chair transmits *PC Final Draft SMP* to DCD staff
 T 28-Jul DCD submits Board Agenda Request to the County Adm to submit the *PC Final Draft SMP* recommendation to BoCC on 8/3

DATES BELOW ARE TENTATIVE

August

M 3-Aug ***PC Final Draft SMP* submitted to BoCC via regular agenda;**
 Board approval of legal notice for comment period & 9/8 PH;
 M 10-Aug DCD submits legal notice to Leader
 T 11-Aug DCD submits Board Agenda Request to the County Adm to submit a DCD final recommendation on 8/17 & hold SMP workshop
 W 12-Aug Publish legal notice for BoCC PH;
 M 17-Aug ***DCD Final Recommendation* submitted to BoCC via regular agenda;**
 BoCC workshop on SMP - afternoon session
 W 19-Aug **Open Public Comment period (20 days);**

September

M 7-Sep Labor Day Holiday
 T 8-Sep **BoCC Public Hearing on SMP;**
Close Public Comment period
 W 9-Sep DCD begins processing public comment for BoCC consideration
 M 14-Sep **BoCC begins SMP deliberations** to identify any needed revisions based on public comment - afternoon session
 M 21-Sep **BoCC deliberations** - afternoon session
 M 28-Sep **BoCC final deliberations on SMP** - afternoon session
 T 29-Sep DCD begins preparation of SMP based on BoCC revisions

October

T 6-Oct DCD submits BoCC Agenda Request for SMP approval
 M 12-Oct **BoCC resolution to locally approve SMP for ECY submittal**
 T 13-Oct DCD begins preparation of ECY submittal packet with locally approved SMP, Final Cumulative Impacts Analysis, SMP Checklist
 W 30-Oct Revised deadline for submitting a locally-approved SMP to Ecology for review & final adoption

November

M 2-Nov **Ecology review process begins (WAC 173-26-120)**