

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Philip Morley, County Administrator

From: Frank Gifford, Public Works Director *FG*

Agenda Date: December 17, 2012

Subject: Supplement to the Agreement between Jefferson County and Pacific Coast Salmon Coalition, Donkey Creek Culvert Replacement, Clearwater Road, MP 1.29, County Project No. CR1626, County Road No. 107508


Statement of Issue: A supplement to the agreement between Jefferson County and Pacific Coast Salmon Coalition (PCSC) to replace a culvert on Clearwater Road with a three-sided, concrete box culvert. The purpose of this supplement is to extend the time of performance.

Analysis/Strategic Goals/Pro's & Con's: PCSC has obtained partial grant funding to replace a culvert across Clearwater Road at Donkey Creek with a fish-passable, three-sided, concrete box culvert. The existing culvert forms a fish passage barrier to 1.4 miles of upstream habitat on Donkey Creek. PCSC will design, manage, and construct the project. The original agreement has an expiration date of December 31, 2012. PCSC has requested to extend the agreement expiration date to December 31, 2013.

Fiscal Impact/Cost Benefit Analysis: The County will provide funding to cover 15% of total project costs, up to a maximum of \$62,000, to be available only on a reimbursable basis at the time of project completion and acceptance. In addition, the County will provide staff time necessary for plan review and limited project inspection. PCSC will provide all other funding through a combination of non-county sources, to complete the \$414,000 project.

Recommendation: Please sign the attached three (3) originals of the Agreement. Please return two to Public Works and retain one for your records.

Reviewed By:


Philip Morley, County Administrator

12/13/12
Date

SUPPLEMENT NUMBER 1
TO THE
AGREEMENT BETWEEN
JEFFERSON COUNTY
AND
PACIFIC COAST SALMON COALITION

Donkey Creek Culvert Replacement
Clearwater Road MP 1.29
County Project No. CR1626
County Road No. 107508

Jefferson County and the Pacific Coast Salmon Coalition hereby agree to supplement the agreement entered into for the Donkey Creek Culvert Replacement, Clearwater Rd. MP 1.29, County Project No. CR1626, and executed on July 25, 2011.

All provisions in the original agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

TIME OF PERFORMANCE

The Pacific Coast Salmon Coalition shall complete the project, including submission of reports and/or other required documentation on or before December 31, 2013. The time for performance may be extended through mutual written agreement by both parties. Request for an extension shall occur at least 90 days prior to expiration of this agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement.

PACIFIC COAST SALMON COALITION

Dated: 12/5, 2012

By:


Carl Chastain
Director


**COUNTY OF JEFFERSON
BOARD OF COMMISSIONERS**

John Austin, Chair

Phil Johnson, Member

David W. Sullivan, Member

Approved as to form only.

 11/29/12
David Alvarez Date
Deputy Prosecuting Attorney