


Jefferson County  
Board of Commissioners  
Agenda Request

**To:** Board of Commissioners  
Philip Morley, County Administrator

**From:** Monte Reinders, P.E., Public Works Director/County Engineer 

**Agenda Date:** June 9, 2014

**Subject:** Supplemental Consultant Agreement #3 with Integrity Structural Engineering, PLLC  
Queets Bridge Painting, CR1881  
Co. Rd. No. 107508, M.P. 0.60 to M.P. 0.76  
BHOS-16WA(001)

**Statement of Issue:**

The issue is requesting execution of the Supplemental Consultant Agreement #3 with Integrity Structural Engineering, PLLC of Seattle, WA. for providing continuing construction engineering support services for the Queets Bridge Painting, CR1881 project.

**Analysis/Strategic Goals/Pro's & Con's:**

This project consists of repainting the steel bridge girders and bracing members of the Queets Bridge. The work includes minor girder web bracing, abrasive blasting, treatment of pack rust, containment of wastes, and repainting with a primer and top coat paint system. Additional construction engineering support services are necessary due to an extended project close out phase.

This supplemental agreement will provide additional construction engineering support services by Integrity Structural Engineering, PLLC, through the end of the construction phase. The additional required engineering support work for this project consists of Engineer of Record and technical Paint Expert services.

**Fiscal Impact/Cost Benefit Analysis:**


The maximum amount payable for consultant services under this Supplemental Consultant Agreement #3 is \$0.00. These consultant services will be eligible for reimbursement from the Federal Highway Administration BHOS funding at the rate of 100%. The Date of Completion will be extended to December 31, 2014.

**Recommendation:**

The Board is asked to execute the three (3) originals of the Supplemental Consultant Agreement #3 with Integrity Structural Engineering, PLLC, and return two (2) signed originals to Public Works (attn. John Wayand).

**Department Contact:** John Wayand, Project Manager, 385-9377

**Reviewed By:**

  
Philip Morley, County Administrator

5/20/14  
Date

<b>Supplemental Agreement Number 3</b>	Organization and Address	
Agreement Number Queets 2013-2	Integrity Structural Engineering, PLLC 4124 Interlake Ave., N. Seattle, WA. 98103 206-547-1379	
Project Number CR1881	Execution Date	Completion Date December 31, 2014
Project Title Queets Bridge Painting, Bridge No. 8W Clearwater Road, M.P. 0.60 to M.P. 0.76	Maximum Amount Payable \$344,862.95	
Description of Work Provide additional construction engineering support services for the project close out phase of the Queets Bridge Painting project.		

The Local Agency of Jefferson County, Washington desires to supplement the agreement entered into with Integrity Structural Engineering, PPLC and executed on April 8, 2013 and identified as Agreement No. Queets 2013-2.

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

**I**

Section II, SCOPE OF WORK, is hereby amended to read:

No Change.

**II**

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read:

December 31, 2014

**III**

Section V, PAYMENT, shall be amended as follows:

Original Agreement:	\$185,143.68 (April 8, 2013)
Supplemental Agreement #1:	\$146,817.65 (October 28, 2013)
Supplemental Agreement #2:	\$12,901.62 (February 10, 2014)
<u>Supplemental Agreement #3:</u>	<u>\$0.00 (Requested)</u>
New Agreement Maximum Amount Payable:	\$344,862.95

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

Integrity Structural Engineering, PLLC  
Consultant

*Kenneth M. Wilson*

Consultant's Signature

5/29/14  
Date

COUNTY OF JEFFERSON  
BOARD OF COMMISSIONERS

\_\_\_\_\_  
John Austin, Chair

\_\_\_\_\_  
Phil Johnson, Member

\_\_\_\_\_  
David W. Sullivan, Member

Approved as to form only:

*David Alvarez* 5/27/14

David Alvarez Date  
Deputy Prosecuting Attorney

*[Signature]* 6-2-14  
Monte Reinders, P.E. Date  
Public Works Director/County Engineer

**Exhibit "A"**

**Summary of Payments**

	<b>Basic Agreement</b>	<b>Supplemental #1</b>	<b>Supplemental #2</b>	<b>Supplemental #3</b>	<b>Total</b>
Direct Salary Cost	\$160,589.29	\$127,526.77	\$11,181.70	\$0.00	\$299,297.76
Direct Non-Salary Costs	\$24,554.39	\$19,290.88	\$1,719.92	\$0.00	\$45,565.19
Total	\$185,143.68	\$146,817.65	\$12,901.62	\$0.00	\$344,862.95